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What the project looked like
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2021

Call made to council

July 2022

Preliminary Site Investigation

2022

Application to CSRF

(now CSVLF)

August 2023

Detailed Site Investigation

April 2025

Lizard relocation

May-July 2025

Remediation works
RAP prepared, ecological surveys 

completed, consents granted

August 2025

Community planting day



Te Raekaihau - ‘the headland that eats the wind’

• Of significance to iwi.
• Important recreational site for the 

community.

• The boundary of the Taputeranga Marine 
Reserve.
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2021 – A member of the public calls council
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The investigation begins

Retrolens, 24 April 1954

WCC Archive, Approx. 1930s
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Site Investigations -
• PSI sampling to identify depth and contents of fill on site
• Detailed Site Investigation (DSI) sampling to determine lateral extent
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Next steps

(Now the ‘Contaminated Sites and Vulnerable Landfills Fund’)

1. Created a Remedial Options Assessment

2. Applied to the MfE Contaminated Sites Remediation Fund

Do nothing

Stabilise in place

Partial removal / remediation

Complete removal / remediation

Do nothing

Stabilise in place

Partial removal / remediation

Complete removal / remediation
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• Wildlife Act Authority
• District 

- NESCS

- Earthworks (Earthworks within a site/area of significance 
to Māori, High Coastal Natural Character Areas/Coastal 
Margin)

• Regional
- Earthworks

- Winter works 

Consenting
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Remediation – Experience & Challenges

• Tailoring the ESC to the site
• Wildlife considerations, veg 

clearance 
• Communication with the 

contractor, asbestos removalists 
and assessors

• Potential archaeological 
discoveries

• Estimating waste volumes.
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Remediation – Experience & Challenges



The Outcome



How many people does it take to remediate a site?

Contaminated Land

GWRC ConsentingWCC Consenting

Landfill 
team Archaeology Contractor

Engineer to 
contract

Asbestos 
assessor

Asbestos 
removalist

Vegetation 
clearance 

team

Landscaping 
team

Erosion and Sediment Control Ecology Planning



Contact: Tyler.Neve@beca.com
Genevieve.Smith2@beca.com
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