## **TAO Forum Work Plan 2019**

Goal 1		Provide opportunities for territorial authorities to engage with one another to network, share knowledge and identify their priorities.					
Activities		priorities.	Timeframe	Project Lead	Status		
1.1	Develop	Develop and facilitate TA Forum at WasteMINZ conference					
1.2	Share information and potential impacts						
1.2	to TAs on government consultation						
	processes						
1.3	Hold regular teleconference meetings						
	_	TAO Steering Committee					
Goal 2		Support development and imple	mentation of	regional and natio	nal initiatives		
		that drive waste minimisation					
Activities			Timeframe	Project Lead	Status		
2.1	Support the development and adoption of		Timerranie	Troject Lead	ongoing		
		waste data collection framework			21.82.1.8		
	as a means to inform waste-related policy						
	planning and decision-making in local and						
	Central Government						
2.2.1	Advocate for Container Deposit			Auckland	ongoing		
	Legislation			Council			
2.2.2	Support the development of Container						
	Deposit Schemes grounded in circular						
	economy thinking						
2.3	Promote and help facilitate the adoption		July	Roderick Boys	Complete		
	and implementation of the Local						
2.4	Government Waste Manifesto		Mari	La may A Mayaball	Camanlata		
2.4	Apply for funding to WMF to implement a		May	Jenny Marshall	Complete		
	Rethinking Rubbish and Recycling Campaign						
2.4.1	Refine and develop ideas of what the		June -Oct				
2.4.1	campaign will entail		2018				
2.4.2		sful in passing through to stage 2	Oct – Dec				
2. 1.2	complete the detailed project plan		2018				
12.4.3	If successful begin implementing the		March				
	campaign		2019				
2.5	Participate in the development and						
	creation of product stewardship schemes						
	to ensure equity of access throughout the						
_	country						
Goal 3		Ensure the short and long-term viability of recycling solutions for New					
		Zealand by working with and facilitating dialogue and collaboration amongst					
		key stakeholders (i.e. central government, councils, recyclers and industry),					
		to ensure the adoption of safe, environmentally sound, socially responsible					
		and economically viable recyclin	g processes in	NZ and overseas.			

Activiti	es	Timeframe	Project Lead	Status
3.1	Support and provide feedback to MfEs' working groups to tackle the "China National Sword" issue			
3.2	Explore opportunities to create greater uptake of circular economy solutions for NZ recyclables			